
 

 
 
July 10, 2019 
 
Please visit the project website   www.frankfort.ky.gov/TIGER 
 
The purpose of this note, and the many that will follow, is to provide you with recent and immediate future activity concerning 
the Second Street TIGER grant project. 
  

• The detailed results of the roadway design alternatives questionnaire, which was a part of the May 30th public 
informational meeting, have been posted on the project website under “Public Meeting Documents, Exhibits, and 
Feedback”. 

 

• The Cultural Historic Resource Survey Report has been submitted to the Kentucky Transportation Cabinet (KYTC) for 
review. 

 

• The major first phase of the Frankfort Electric and Water Plant Board’s (FEWPB) waterline project on East Main Street 
is scheduled to be completed in the next few days.  The next project to be done on East Main Street between Glenns 
Creek Road and East Broadway is the Frankfort Sewer Department’s (FSD) sanitary sewer line.  FEWPB will be meeting 
with FSD’s contractor during the week of July 15th to arrange for a transition in traffic control. 

 

• The Strand Associates team continues to develop the project’s preliminary design including roadway, storm water, and 
sanitary sewer infrastructure.  The near-term objective is to develop preliminary line and grade plans in order to allow 
KYTC the opportunity to review and comment.  A meeting to address KYTC’s review and comments is tentatively 
scheduled for mid-August.    

 

• The Strand Associates team also continues to prepare the project’s environmental document.  This document must be 
approved by KYTC’s Division of Environmental Analysis and the State Historic Preservation Office.  This document must 
be approved before the project can proceed to final design. 

 

• At this point in time, we anticipate presenting the preliminary design and environmental document to the Frankfort 
City Commission during the August 26th regular meeting.  The City Commission will be asked to approve the preliminary 
design so that final design may begin. 

 

• The project schedule (see attached), which is part of the TIGER grant agreement, shows the preliminary engineering 
design and the environmental document being approved by August 1, 2019.  Due to a later than scheduled Notice To 
Proceed being issued to Strand Associates and a few minor challenges during this phase of the project, the current 
anticipated date for gaining these approvals is August 26, 2019.  Final project design will begin shortly after these 
approvals.   As with any project of this scope and complexity, there are sometimes competing factors affecting the 
design and implementation.  It is our goal to find a reasonable balance between these competing factors. 

 

• We continue to develop a project stakeholder list with contact information so that we may keep interested parties 
informed of project status.  We are also developing a separate property owner list with contact information. 

  
 
 

file://///coffileserver/planning/planning/Frankfort%20Planning/TIGER/City%20Website%20TIGER/Stakeholder%20Updates/Word%20Docs/www.frankfort.ky.gov/TIGER


 

For those of you who did not receive the previous update note, attached for your information is a project map and the overall 
project schedule.  Please understand that the attached project schedule is the schedule included in the USDOT/KYTC and 
KYTC/City TIGER grant agreements.  As with many complex and lengthy projects such as the Second Street TIGER grant project, 
there are numerous factors that may alter the schedule as the project progresses.  It is the City’s expressed intent to follow the 
attached schedule as closely as possible.   
  
Please feel free to share this note with others.  If you would like to be removed from this distribution list, please let me 
know.  Thank you. 
 
Chuck Knowles 
TIGER Grant Project Manager 
502-352-2072  (office) 
502-682-5590  (cell) 
 


